

ANCHOR

OUTREACH DATES 2

Saturate Outreach Dates: March 3rd to 9th thru Easter

	Task	Assigned To	✓
3 weeks out	Prayer (Prayer Coordinator)		
	Schedule Date(s):		
	Begin Prayer Season:		
	Receive Materials: (Logistics)		
3 weeks out	DVDs		
	Engagers		
	Cru Knowing God Tracts		
	Church Letter (Church Prints)		
	Church Brochure (Church Provides)		
	Bags		
	Promote and Recruit: (Pastor/ Saturate Coordinator)		
2 weeks out	Schedule Saturate Sunday(s)		
	Communication Plan		
	Show Saturate Video		
	Sign-Up Volunteers		
	Assemble Materials: (Volunteers)		
2 weeks out	Schedule Date(s)		
	Recruit Volunteers		
	Stuff Bags		
	Prepare DVDs for Participating Churches		
	Saturate Outreach: (All)		
Week of outreach	Schedule Dates		
	Training		
	Gather & Go		
	Report		
	Follow-Up		

Please see specific coordinator job descriptions for more information